
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/05/2003

ESTIMATE SUMMARY 12:58:45

CONTID: C11691         ESTIMATE NO: 0015 FINL 1991

PCN: 11691-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I 70, SH 26 TO KIPLING(PH III) PERCENT TIME:

PROJECT NO: IM 0704-182                   

I-70, SH 26 TO KIPLING(PH III)

NAME OF ROAD: I-70

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

ASPHALT PAVING CO. PAY PERIOD ENDING 09/05/2003 DATE TIME STARTED 02/10/1999

14802 W. 44TH AVE. DATE LET 10/01/1998 DATE WORK BEGAN 02/10/1999

 DATE AWARDED 10/06/1998 DATE TIME STOPPED 12/12/2000

 DATE CONTRACT EXECUTED 10/06/1998 DATE ACCEPTED 12/12/2000

GOLDEN CO 80403     303-279-6611 DATE NOTICE TO PROCEED 02/10/1999

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,648,416.19 PARTICIPATING $ $ 1.90

AWARD PROJECT AMT: 3,468,747.63 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 52,031.21

SECURITIES ENCUMBERED -52,031.21

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.28

WORK DAYS

WORK DAYS

100.00%

9.39

1.90

1.90

1.90

$

$

$

$

3,648,406.80

0.00

3,648,406.80

0.00

3,648,406.80

0.00

0.00

3,648,406.80

0.00

AMOUNT DUE 3,648,406.80 1.90

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

142.5 TIME ALLOW: 145

ORIG TIME ALLOW: 105
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PCN: 11691-BID    ESTIMATE RUN 09/05/2003

PROJECT: IM 0704-182                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:58:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 168.000

0.000

202-00090  
 

168.000

EACH

4.00000 672.00168.000

0.00

0010 REMOVAL OF CURB 287.000

0.000

202-00201  
 

287.000

LF  

3.50000 1,004.50287.000

0.00

0015 *REMOVAL OF CURB AND GUTTER 107.000

0.000

202-00203  
 

107.000

LF  

5.40000 577.80107.000

0.00

0020 *REMOVAL OF CONCRETE PAVEMENT 520.000

0.000

202-00210  
 

520.000

SY  

37.80000 19,656.00520.000

0.00

0025 REMOVAL OF ASPHALT MAT 852.000

0.000

202-00220  
 

852.000

SY  

5.30000 4,515.60852.000

0.00

0030 *REMOVAL OF ASPHALT MAT (PLANING) 19,563.000

0.000

202-00240  
 

19,563.000

SY  

3.00000 58,689.0019,563.000

0.00

0035 *REMOVAL OF BRIDGE RAILING 2,348.000

0.000

202-00425  
 

2,348.000

LF  

6.50000 15,262.002,348.000

0.00

0040 *REMOVAL OF GROUND SIGN 15.000

0.000

202-00810  
 

15.000

EACH

151.20000 2,268.0015.000

0.00

0045 *REMOVAL OF SIGN PANEL 4.000

0.000

202-00821  
 

4.000

EACH

270.00000 1,080.004.000

0.00

0050 *REMOVAL OF END ANCHORAGE 22.000

0.000

202-01300  
 

22.000

EACH

118.80000 2,613.6022.000

0.00

0055 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 20,738.000

0.000

203-00060  
 

20,738.000

CY  

12.40000 257,151.2020,738.000

0.00
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PCN: 11691-BID    ESTIMATE RUN 09/05/2003

PROJECT: IM 0704-182                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:58:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 TOPSOIL 8,447.000

0.000

207-00205  
 

8,447.000

CY  

9.40000 79,401.808,447.000

0.00

0065 *EROSION BALES (WEED FREE) 28.000

0.000

208-00011  
 

28.000

EACH

25.90000 725.2028.000

0.00

0070 *SILT FENCE 0.000

0.000

208-00020  
 

0.000

LF  

4.30000 0.000.000

0.00

0075 EROSION CONTROL SUPERVISOR 29.000

0.000

208-00205  
 

29.000

HOUR

37.80000 1,096.2029.000

0.00

0080 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

0.000

EACH

135.00000 0.000.000

0.00

0085 *RESET SIGN PANEL 2.000

0.000

210-00815  
 

2.000

EACH

70.20000 140.402.000

0.00

0090 RESET FENCE 0.000

0.000

210-01000  
 

0.000

LF  

16.20000 0.000.000

0.00

0095 *RESET GUARDRAIL TYPE 3 12,715.000

0.000

210-01130  
 

12,715.000

LF  

6.50000 82,647.5012,715.000

0.00

0100 *MODIFY INLET 7.000

0.000

210-04020  
 

7.000

EACH

2,160.00000 15,120.007.000

0.00

0105 *SEEDING (NATIVE) 15.700

0.000

212-00006  
 

15.700

ACRE

526.29000 8,262.7515.700

0.00

0110 *MULCHING (WEED FREE) 15.700

0.000

213-00003  
 

15.700

ACRE

321.70000 5,050.6915.700

0.00
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PCN: 11691-BID    ESTIMATE RUN 09/05/2003

PROJECT: IM 0704-182                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:58:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MULCH TACKIFIER 1,571.000

0.000

213-00061  
 

1,571.000

LB  

2.50000 3,927.501,571.000

0.00

0120 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06007  
 

0.000

CY  

22.90000 0.000.000

0.00

0125 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 881.380

0.000

403-00720  
 

881.380

TON 

62.30000 54,909.97881.380

0.00

0130 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (109)(PG
76-28 

32,642.970

0.000

403-35345  
 

32,642.970

TON 

31.90000 1,041,310.7432,642.970

0.00

0135 HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (109)(PG 
64-22) 

0.000

0.000

403-35354  
 

0.000

TON 

29.60000 0.000.000

0.00

0140 *HOT POURED JOINT AND CRACK SEALANT 28.400

0.000

408-01000  
 

28.400

TON 

1,728.00000 49,075.2028.400

0.00

0145 *MICRO-SURFACING SEAL COAT 2,043.950

0.000

409-09000  
 

2,043.950

TON 

118.30000 241,799.292,043.950

0.00

0150 EMULSIFIED ASPHALT (SLOW-SETTING) 10,386.000

0.000

411-10255  
 

10,386.000

GAL 

1.30000 13,501.8010,386.000

0.00

0155 *CONCRETE PAVEMENT (8 INCH) (FAST TRACK) 520.000

0.000

412-00805  
 

520.000

SY  

129.60000 67,392.00520.000

0.00

0160 *CONCRETE PAVEMENT (12 1/2 INCH) (FAST TRACK) 812.000

0.000

412-01252  
 

812.000

SY  

75.90000 61,630.80812.000

0.00

0165 *CROSS STITCHING 3,391.000

0.000

412-15050  
 

3,391.000

EACH

21.60000 73,245.603,391.000

0.00
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PCN: 11691-BID    ESTIMATE RUN 09/05/2003

PROJECT: IM 0704-182                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:58:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000

0.000

507-00400  
 

0.000

TON 

108.00000 0.000.000

0.00

0175 *BRIDGE EXPANSION DEVICE (0-2 INCH) 775.000

0.000

518-01002  
 

775.000

LF  

65.90000 51,072.50775.000

0.00

0180 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 275.000

0.000

606-00301  
 

275.000

LF  

14.60000 4,015.00275.000

0.00

0185 *GUARDRAIL TYPE 6 (DOUBLE) (6-3 POST SPACING) 7,621.000

0.000

606-00650  
 

7,621.000

LF  

27.90000 212,625.907,621.000

0.00

0190 *END ANCHORAGE TYPE 3D 3.000

0.000

606-01340  
 

3.000

EACH

491.40000 1,474.203.000

0.00

0195 *END ANCHORAGE TYPE 3G 10.000

0.000

606-01370  
 

10.000

EACH

891.00000 8,910.0010.000

0.00

0200 *END ANCHORAGE TYPE 3H 8.000

0.000

606-01380  
 

8.000

EACH

567.00000 4,536.008.000

0.00

0205 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 14.000

0.000

606-02001  
 

14.000

EACH

1,512.00000 21,168.0014.000

0.00

0210 *BRIDGE RAIL TYPE 10R 2,349.000

0.000

606-11010  
 

2,349.000

LF  

118.80000 279,061.202,349.000

0.00

0210 MATERIAL ALLOWANCE 606D BRIDGE RAIL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0210 MATERIAL ALLOWANCE 606D BRIDGE RAIL 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11691-BID    ESTIMATE RUN

PROJECT: IM 0704-182                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0210 MATERIAL ALLOWANCE 606D BRIDGE RAIL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0215 FENCE (TEMPORARY) 0.000

0.000

607-11580  
 

0.000

LF  

5.40000 0.000.000

0.00

0220 *CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000

0.000

609-21010  
 

0.000

LF  

10.80000 0.000.000

0.00

0225 *CURB AND GUTTER TYPE 2 (SECTION II-B) 144.000

0.000

609-21020  
 

144.000

LF  

13.00000 1,872.00144.000

0.00

0230 *CURB TYPE 6 (SECTION M) 2,693.000

0.000

609-60011  
 

2,693.000

LF  

5.40000 14,542.202,693.000

0.00

0235 *DELINEATOR (TYPE I) 144.000

0.000

612-00001  
 

144.000

EACH

13.00000 1,872.00144.000

0.00

0240 *DELINEATOR (TYPE II) 52.000

0.000

612-00002  
 

52.000

EACH

14.00000 728.0052.000

0.00

0245 *DELINEATOR (TYPE III) 14.000

0.000

612-00003  
 

14.000

EACH

15.10000 211.4014.000

0.00

0250 *2 INCH ELECTRICAL CONDUIT 428.000

0.000

613-00200  
 

428.000

LF  

10.80000 4,622.40428.000

0.00

0255 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 46.000

0.000

613-01200  
 

46.000

LF  

7.60000 349.6046.000

0.00

0260 *SIGN PANEL (CLASS I) 66.000

0.000

614-00011  
 

66.000

SF  

24.80000 1,636.8066.000

0.00
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PCN: 11691-BID    ESTIMATE RUN 09/05/2003

PROJECT: IM 0704-182                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:58:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *SIGN PANEL (CLASS II) 87.000

0.000

614-00012  
 

87.000

SF  

24.80000 2,157.6087.000

0.00

0270 *SIGN PANEL (CLASS III) 903.000

0.000

614-00013  
 

903.000

SF  

24.80000 22,394.40903.000

0.00

0275 *TIMBER SIGN POST 6X6 INCH 134.000

0.000

614-00066  
 

134.000

LF  

16.20000 2,170.80134.000

0.00

0280 *STEEL SIGN POST (U-2) 20.000

0.000

614-00200  
 

20.000

LF  

6.50000 130.0020.000

0.00

0285 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 210.000

0.000

614-01552  
 

210.000

LF  

37.80000 7,938.00210.000

0.00

0290 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 804.000

0.000

614-72871  
 

804.000

LF  

2.20000 1,768.80804.000

0.00

0295 *LOOP DETECTOR (MICRO TYPE) 2.000

0.000

614-72872  
 

2.000

EACH

360.70000 721.402.000

0.00

0300 *LOOP DETECTOR WIRE 4,256.000

0.000

614-72875  
 

4,256.000

LF  

2.50000 10,640.004,256.000

0.00

0305 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 2.000

0.000

614-72878  
 

2.000

EACH

873.70000 1,747.402.000

0.00

0310 IMPACT ATTENUATOR (CRASH-CUSHION ATTENUATING TERMINAL) 2.000

0.000

614-85100  
 

2.000

EACH

3,299.40000 6,598.802.000

0.00

0315 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

27,000.00000 27,000.001.000

0.00



CONTID: C11691         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 11691-BID    ESTIMATE RUN 09/05/2003

PROJECT: IM 0704-182                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:58:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

151,377.30000 151,377.301.000

0.00

0325 *PAVEMENT MARKING PAINT 432.000

0.000

627-00001  
 

432.000

GAL 

20.50000 8,856.00432.000

0.00

0330 *THERMOPLASTIC PAVEMENT MARKING 16,826.000

0.000

627-00002  
 

16,826.000

SF  

1.40000 23,556.4016,826.000

0.00

0335 *EPOXY PAVEMENT MARKING 394.000

0.000

627-00004  
 

394.000

SF  

1.10000 433.40394.000

0.00

0340 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 3,677.000

0.000

627-01000  
 

3,677.000

SF  

7.60000 27,945.203,677.000

0.00

0345 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 0.000

0.000

627-03000  
 

0.000

SF  

43.20000 0.000.000

0.00

0350 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

0.000

0.000

627-30330  
 

0.000

SF  

10.80000 0.000.000

0.00

0355 *FLAGGING 5,487.500

0.500

630-00000  
 

5,488.000

HOUR

22.70000 124,577.605,488.000

11.35

0360 *TRAFFIC CONTROL SUPERVISOR 196.000

0.000

630-00002  
 

196.000

DAY 

275.40000 53,978.40196.000

0.00

0365 *UNIFORMED TRAFFIC CONTROL 1,492.250

-0.250

630-00003  
 

1,492.250

HOUR

37.80000 56,397.601,492.000

-9.45

0370 *TRAFFIC CONTROL VEHICLE 2.000

0.000

630-00004  
 

2.000

EACH

2,160.00000 4,320.002.000

0.00
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PCN: 11691-BID    ESTIMATE RUN 09/05/2003

PROJECT: IM 0704-182                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:58:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *TRAFFIC CONTROL INSPECTION 172.000

0.000

630-00007  
 

172.000

DAY 

81.00000 13,932.00172.000

0.00

0380 *FLASHING BEACON (PORTABLE) 5.000

0.000

630-80001  
 

5.000

EACH

1,350.00000 6,750.005.000

0.00

0385 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 1.000

0.000

630-80336  
 

1.000

EACH

324.00000 324.001.000

0.00

0390 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 89.000

0.000

630-80342  
 

89.000

EACH

108.00000 9,612.0089.000

0.00

0395 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 9.000

0.000

630-80343  
 

9.000

EACH

162.00000 1,458.009.000

0.00

0400 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

0.000

630-80344  
 

0.000

SF  

15.10000 0.000.000

0.00

0405 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

5.000

0.000

630-80358  
 

5.000

EACH

1,512.00000 7,560.005.000

0.00

0410 *DRUM CHANNELIZING DEVICE 115.000

0.000

630-80360  
 

115.000

EACH

54.00000 6,210.00115.000

0.00

0415 *CONCRETE BARRIER (TEMPORARY) (INSTALL ONLY) 1,760.000

0.000

630-80375  
 

1,760.000

LF  

52.10000 91,696.001,760.000

0.00

0420 *TRAFFIC CONE 500.000

0.000

630-80380  
 

500.000

EACH

16.20000 8,100.00500.000

0.00

0425 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80520  
 

0.000

DAY 

810.00000 0.000.000

0.00
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PCN: 11691-BID    ESTIMATE RUN 09/05/2003

PROJECT: IM 0704-182                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:58:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *IMPACT ATTENUATOR (TEMPORARY) 4.000

0.000

630-85010  
 

4.000

EACH

5,400.00000 21,600.004.000

0.00

0435 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0440 F/A ASPHALT PAVEMENT INCENTIVE - FOR VOIDS ACCEPTANCE 32,231.230

0.000

700-70012  
 

32,231.230

F A 

1.00000 32,231.2332,231.230

0.00

0445 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0450 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0455 F/A QUALITY INCENTIVE PAYMENT - SMOOTHNESS PERCENT 
IMPROVEMENT

8,346.910

0.000

700-70025  
 

8,346.910

F A 

1.00000 8,346.918,346.910

0.00

0460 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0465 F/A ADJUST STRUCTURES 0.000

0.000

700-70060  
 

0.000

F A 

1.00000 0.000.000

0.00

0470 F/A REPAIR CONCRETE BRIDGE RAIL SUPPORT AND CURB 0.000

0.000

700-70130  
 

0.000

F A 

1.00000 0.000.000

0.00

0485 REM GDRAIL TY 3 MCR LINE # 3 1,363.000

0.000

202-01130  
 

1,363.000

LF  

2.35000 3,203.051,363.000

0.00

0490 GDRAIL TY 6 (6-3) MCR LINE # 4 1,227.000

0.000

606-00601  
 

1,227.000

LF  

19.45000 23,865.151,227.000

0.00
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PCN: 11691-BID    ESTIMATE RUN 09/05/2003

PROJECT: IM 0704-182                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:58:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 GEOTEXTILE (PAVING) MCR LINE # 1 3,088.000

0.000

420-00500  
 

3,088.000

SY  

1.50000 4,632.003,088.000

0.00

0500 ADDED ITEM (DOLLAR)/ EXPANSION DEVICE MCR LINE #5 37,555.650

0.000

900-00006  
 

37,555.650

DOL 

1.00000 37,555.6537,555.650

0.00

0505 F/A SIGNS, DELIN AND MP MCR LINE # 6 3,595.660

0.000

700-70360  
 

3,595.660

F A 

1.00000 3,595.663,595.660

0.00

0510 ADDED ITEM (DOLLAR)/ GUARDRAIL MCR LINE # 7 38,136.650

0.000

900-00006  
 

38,136.650

DOL 

1.00000 38,136.6538,136.650

0.00

0515 ADDED ITEM (LUMP SUM)/ BRIDGE REPAIR MCR LINE # 8 1.000

0.000

900-00014  
 

1.000

L S 

12,665.00000 12,665.001.000

0.00

CAT 3,637,606.741.903,637,616.19CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0475 FIELD OFFICE (STATE FURNISHED) 1.000

0.000

620-00009  
 

1.000

EACH

5,400.00000 5,400.001.000

0.00

0480 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

5,400.00000 5,400.001.000

0.00

CAT 10,800.000.0010,800.00CURRENT AMT0400 $ $ $

$ 3,648,406.741.90$3,648,416.19$CURRENT AMTPROJECT TOTAL


